Change Order No. 1
March 25, 2010
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Change Order Number 1
PROJECT: SH 121 Sanitary Sewer (from Custer Road to Independence Parkway)
PROJECT NUMBER: CIP 08-0009 BID NUMBER: 1010-003
CONTRACT AMOUNT:
Original Confract: $729.886.00 City Council Date of Contract:  February 2 2010
Change Order #1: $18.314.10 Date of Change Order: March 25 2010

DATE: __ March 25, 2010

Contractor:

UtiliTex Construction, L.L.P.
2300 South Peachtree Road
Balch Springs, TX 75180
Phone: (872) 913-8322

Fax: (972) 913-2877

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

By:

Name: Gegrge Purefoy, City Manager

Dated:

Nature of Changes:

1. Provide 405 lineal feet of ASTM F679 SDR 26/PS115 36-inch PVC pipe in lieu of ASTM F679 SDR 35/P546 36-inch
PVC pipe in order to provide adequate pipe strength for a 30-foot depth of french. Pipe shall not exceed & maximum

pipe deflection of five (5) percent.
2. Concrete encase 50 lineal feet of 36" PVC pipe at creek crossing to prevent stream bed erosion over pipe.
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These changes result in the folfowing adjustment of Contract Price and Contract Time:
Pa Quantit , . UNIT COST TOTAL COST i
it y Y {units Description Chgngf in
€M | original |Revised Original | Revised|  Prior Revised 0s
2 405 405 LF {36-inch PVC Pipe, PS115 $ 99.00] $ 12752} $ 40,095.00|$ 5164560} % 11,550.60
31 0 50 LF }Concrete encase 36" PVC Pipe 3 -1 % 13527 % - $ B76350|% 6,763.50
Total Cost of Change Order No. 1 = $ 18,314.10
Contract Price Prior to this Change Order: $720,886.00
Net increase resulting from this Change Order: $18,314.10
Contract Price Including this Change Order; $748,200.10
Contract Completion Date prior to this Change Order: o June 27 2010

. can Day

Charge

g1
Contract Completion Date Including this Change Crder: June 28, 2010

The Above Changes are Approved:

City of Frisco, Texas

//% %’//

[ 4 ,
Name: Elizabeth Meﬁrnq P. E

Title: Assistant Director of Engineering / City Engineer

UtiliTex Construction, L.L.P

Name: A

Title: %m '
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